

## Landscape Report

### June 20, 2011 Board Meeting

- ❖ Planted new shrubs for buildings 1, 2, 5, 7, 8
- ❖ Improved/eliminated shrubs for buildings 3, 4, 5
- ❖ Additional work planned for buildings 5 and 6
- ❖ Awaiting revised bid for Terra Nova for sprinklers in center of buildings
- ❖ Additional tree trimming to be scheduled for July/August
  - Low priority work deferred from last year
  - Any identified new work will be added
- ❖ Work to “shore up” land at the bldg 7 parking lot (near the dumpsters) is on hold due to the wood that was to be used has disappeared
- ❖ Crane to replace A/C in building 16 damaged sprinklers and lawn
  - Unsure of ownership of unit responsible
  - Need board direction on repairs